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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 546 Date: 01-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 331

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Split Collars

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Bolting of suspender bracket top closure plates
- Replacing elastomeric collars at PP 108N

Today I was inspecting Mike Draper’s crew on bolting of suspender bracket closure plates at PP 108N, &
replacing elastomeric collars at PP 108N.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 07:45, I tried to get our new email system to work. Today was the first day that the
email system was switched over to MS Outlook.
- At 08:00, I arrived on the bridge.
- From 08:00 until 10:45, I was inspecting the replacement of the elastomeric collar at PP 108N (inboard-
downhill collar). The front half of the split collar was removed, the position of the suspender rope was
pulled with a come-along to make sure it was aligned in the center of the split collar, the old elastomeric
collar was removed, & the new elastomeric collar was installed. The come-along was left in place to allow
the glue to dry prior to releasing the rope & having the elastomeric collar squeeze against the split collar.
The front half of the split collar was then installed only snug tight to gently press against the elastomeric
collar to hold the halves together while the glue dries.
- From 10:45 until 13:00, I was inspecting the replacement of the elastomeric collar at PP 108N (outboard-
uphill collar). The front half of the split collar was removed, the position of the suspender rope was pulled
with a come-along to make sure it was aligned in the center of the split collar, the old elastomeric collar
was removed, & the new elastomeric collar was installed. The come-along was left in place to allow the
glue to dry prior to releasing the rope & having the elastomeric collar squeeze against the split collar. The
front half of the split collar was then installed only snug tight to gently press against the elastomeric collar
to hold the halves together while the glue dries.
- From 13:00 until 14:00, the suspender bracket top closure plates were installed at PP 108N. Then the
20mm by 90mm long bolts were installed & tensioned (snug plus one half turn). - Note: The bolts were
not torque verified yet, & will be done tomorrow.
- At 14:15, I received a phone call from Roman Granados. He relayed a message from Brian Boal that all
Caltrans personnel were supposed to leave the bridge due to an alleged threat to the existing bridge. He
asked that I spread the word to the other Caltrans personnel on the bridge.
- From 14:20 until 15:10, I walked around the bridge notifying all of the Caltrans personnel (including
Caltrop/Alta Vista METS consultants) that we should leave the bridge. Prior to leaving the end of Skyway
parking area, I verified that no more Caltrans or consultant vehicles were still on the bridge.
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- From 15:30 until 16:30, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM AARON DAVIDIronworker 8.00 0.00 0.00 8.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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